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 June 4, 2002 CSS Panama City Partnering Team Minutes   

Coastal System Station Panama City 

Teleconference 

Partnering Team Meeting Minutes 

June 4, 2002 
 

 

MEMBERS PRESENT: 
 
Mike Clayton  CSS PC   Pete Doa  USEPA - Timekeeper 
Arturo McDonald CSS PC    Pete Paznokas  ICLD - Facilitator 
Gerry Walker  TTNUS    Jamie Pelt  TTNUS - Scribe   
Tracie Vaught  FDEP     
Phil McGinnis  SOUTHDIV 
      
* There was no leader 

    
1. Check-in/Approve Minutes 
  
Team reaches consensus to finalize the meeting minutes from the April 2002 Partnering Meeting.  It will 
be sent out as Final with the Draft minutes of this meeting.  

 
Consensus #1 - Consensus to go final with the previous meeting minutes with comments incorporated 
from Mike.   

 
2. CAMP 
 
The current Corrective Action Measurement Plan indicates that the current RFI addendum is due August 
14, 2002.  The Team will not be able to make this date.  Delays in the field programming, including Native 
American access restrictions to AOC 1 and monitoring well damage at SWMU 3, caused the delays.  
Additional sampling is currently being completed at SWMU 3.  The analytical results from this additional 
sampling will be received in a month and it will take two weeks to validate and get the data into the 
database.  In additional, SOUTHDIV indicated they would require approximately two months to do the 
report. The Final RFI Addendum due date will have to be pushed back.  Gerry says everything will have 
to be moved back 6-8 weeks.  Everyone agrees.  The Team discussed resubmitting the revised CAMP.  
AOC 1, SWMU 3, 9 and 10 will be effected by the changed due date.  SWMU 2 will be different than the 
rest, it should not be on the same schedule as the others.  Phil mentioned that he did not get funding for 
SWMU 2, it will be pushed back at least a year.  The Draft RFI addendum will not address SWMU 2.  
SWMU 2 cannot be removed from the CAMP and HSWA Permit, but it needs to addressed differently.  
Phil does not know how to do that.  He mentioned that it could be put into an appendix.  
 
SWMU 2 needs to stay in the CAMP, but needs to be moved back 18-20 months.  The Team discussed 
how often to update the CAMP and settled on whenever any changes occur.  The Facility will need to 
submit the revised CAMP with a letter and justification why the schedule was changed.   

 
Action Item #1 - AOC 1, SWMU 3, 9, and 10 due dates will be moved back 8 weeks.  SWMU 2 will be 
moved back 20 months.  Gerry will update the CAMP and send out the draft to everyone by Friday, June 
7, 2002.   

 
The Team has 1 week, until June 14, 2002, to comment on the revised CAMP.   

 
Action Item #2 - When the Draft CAMP is approved, Arturo will do the cover letter and will send out with 
the revised Final CAMP with the letter on June 21, 2002 to the Captain for a signature.   
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3. HSWA Permit Update 
 
Phil said that Part 2 of the HSWA Permit is not finished (5 page application) however, Part 1, (CAMP, 
SWMU list) is almost done.     
 
There are still numerous questions to be addressed, such as, on Part 1 - should we put "not applicable" 
for the type of permit we are applying for?  Phil had chosen Operations Storage, but there are items that 
do not apply.  Phil will talk to John Griffin and get his opinion.  Arturo will send John an email and copy 
Phil and Tracey in order to get everyone involved.  Phil said the due dates should not be a problem but 
he also has additional questions and will likely send John an email also.     
 
Phil will send out the Draft HSWA Permit electronically to team members by August 8, 2002 so the Team 
will have time to review it prior to the Partnering Team Meeting on August 20, 2002.     
 

Action Item #3 - Phil will send out the Draft HSWA Permit electronically to team members by August 8, 
2002 so the Team will have time to review it prior to the meeting on August 20, 2002.   
 

Action Item #4 - Jamie will send out the final meeting minutes to all team members, with the draft 
meeting minutes from this teleconference by Friday, June 7, 2002. 

 
Consensus #2 - Consensus to go final with the success story - Gerry will send a copy to the Team by 
Friday, June 7, 2002.   
 

Action Item #5 - Gerry will send the Final Success Story to the team by Friday, June 7, 2002. 
 

 
Pete P. mentioned that the next Partnering Training will be on Negotiating Skills, which is the last module. 
He will bring the next set of modules, and the Team will need to choose the next set of training modules. 
 
 

4. Meeting Closeout – Plan the upcoming Meeting Schedules 
 
The Team discussed the next upcoming meeting dates, times and places: 
 
 The July 2002 teleconference was cancelled.   
 
 The August 2002 Partnering Team meeting will be held on August 20, 2002 in Tallahassee at 

TTNUS’s conference room - all day meeting.   
 
* Jamie will help with accommodations. 
 
 The September 2002 Partnering Team teleconference will be held on September 24, 2002 at 

2:00 PM Eastern Time.    
 
 The October Partnering Team meeting will be held on October 22

nd
 (1/2 day tour of the facility) 

and October 23
rd

 (meeting), 2002, in Panama City.   
 
 The November Partnering Team teleconference will be held on November 19, 2PM, Eastern 

Time.   
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Action Items  
CSS Panama City Partnering Team  

Updated April, 2002 
(was not discussed during the June 4 teleconference) 

 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

Action Items from October 16, 2001 Meeting 

01.10.01 Phil Closed 11/15/01 Follow-up with legal  LUCIP-MOA 

01.10.02 Phil Closed 11/15/01 Follow-up funding for indoor air quality at AOC 1 

01.10.03 Phil Working 11/15/01 Send letter to EPA/FDEP for NFA.  Gerry needs copies 

of the letter  

01.10.04 Phil/Dan Closed 11/15/01 Contact FDEP to send rep. To Partnering Meeting when 
needed  

01.10.05 Gerry Closed 11/16/01 Send letter of recommendation (summary) to 
SOUTHDIV concerning air quality at AOC1 

01.10.06 Arturo Closed 11/05/01 Send letter to FDEP/EPA/SOUTHDIV w/ revised CAMP 
schedule 

01.10.07 Dan Closed 11/05/01 Check w/ Bechtel on the removal of the Bioslurper 

01.10.08 Phil/Dan Closed 11/05/01 Check w/ Nick to see if the Bioslurper can be used at 
another site 

01.10.09 Denise Closed 11/05/01 Update Charter and distribute to the Team 

01.10.10 Gerry Closed 10/26/01 Proposed plan for well locations w/ descriptions at    
AOC 1 

Action Items from December 10, 2001 Meeting 

01.12.01 Pete D Closed 01/28/01 Add air quality to next agenda 

01.12.02 Gerry Closed 12/31/01 Send proposed monitoring well location map to Team 

Action Items from January 23 and 24, 2002 Meeting 

02.01.01 Mike Closed 02/01/02 Contact the Lt. to see when the letter to the Native 

Americans will be sent.  Gerry needs a copy of the 

letter 

02.01.02 Mike/Phil Closed 09/28/02 Find out if funds will be available for the HSWA permit 
(due 10/30/02) 

02.01.03 Gerry/Arturo Closed 02/07/02 Draft a success story for the team  

02.01.04 Mike/Tracie Closed 03/05/02 Arrange a site visit for Tracie – Tracie will let 
Mike/Arturo know when she is in PC  

02.01.05 Dan Closed 03/05/02 Dan will send the Final Report to the team before the 
next meeting 

Action Items from March 05 and 06, 2002 Meeting 

02.03.01 Denise Closed 03/13/02 e-mail Draft HSWA permit to the Team 

02.03.02 Arturo/Mike Closed 03/29/02 Contact John for HSWA permit clarification w/ cc to 
Merlin Russell 

02.03.03 Dan Open 03/20/02 Send the Final Battelle’s Bioslurpper Report to the 
Team for review and comments  

02.03.04 Gerry Closed 04/11/02 Draft a success story and e-mail to the Team 

New Action Items from April 18, 2002 Meeting 

02.04.01 Mike Working 6/4-5/02 Check on application fee process for the HSWA permit 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

02.04.02 Jamie Closed  Bring CAMP to next meeting for review and update 

02.04.03 Phil Working 6/1/02 Clarify LUC issue for permit 

02.04.04 Gerry/Jamie Closed 4/22/02 Send CD of the Admin. Record to Team 

02.04.05 Jamie Closed 5/3/02 Update partnering list 

02.04.06 Gerry Closed 5/3/02 Send out updated "success story" 

02.04.07 Gerry Working 6/1/02 Update facility wide map to include all active petroleum 
sites (including sites 325, 278, and 307) 

New Action Items from June 4, 2002 Meeting 

02.06.01 Gerry Closed 6/7/02 Update CAMP and send to Team 

02.06.02 Arturo Working 6/21/02 Write and submit cover letter with CAMP to Captain 

02.06.03 Phil Working 8/8/02 Send Draft HSWA Permit to Team 

02.06.03 Jamie Closed 6/7/02 Send out Meeting Minutes to Team 

02.06.04 Gerry Closed 6/7/02 Send out Final Success Story to Team 

 
 

CSS Panama City Partnering Team Parking Lot  
Updated April 18, 2002 

(Was not discussed during the June 4, 2002 teleconference) 
 

 

Parking 
Lot No. 

Parking Lot Issue 

1 Petroleum Sites listed in HSWA Permit.-Closed 

2 Check with Battelle on the removal of the Bioslurpper.  Facility requests follow-up to expedite this. 

3 Get a date for Capt. Review and signature of HSWA permit. 

 
There were no new parking lot issues. 

 
Summary of Consensus Items 

 
 
1. Approval of April 2002 meeting minutes. 
2. Consensus to go final with the success story.  Gerry will send a copy to the Team by Friday, June 

7
th
, 2002.   
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AGENDA  
CSS PANAMA CITY PARTNERING TEAM MEETING 

@ TtNUS office Tallahassee, FL 
August 20, 2002 

 
Leader: Phil 
Scribe: Jamie 
Timekeeper: Arturo   
 

 
Item Description Presenter Time Category 

 1 

 

1
st
  Day Check-In/ Opening Remarks/ Resource 

Sharing/ Announcements/ Head Count and Proxies/ 

Guests/ Review Ground Rules/ Action Item & Parking 

Lot Review/ Approve minutes 

Phil 8:30 – 9:15 

 

Info 

 

 2 

 

Agenda additions / modifications  

 

 

Phil 9:15 – 9:30 Info 

 
 3 HSWA Permit Update  

 

 

Phil/Arturo 9:30 – 10:30 Info 

 4 Tier II Update Rich 10:30 – 10:45 Info 

 5 Break All 10:45 – 11:00 Refresh 

 6 Contractor’s Update Gerry 11:00 – 11:30 Info 

 7 Success Story update Gerry  11:30 – 12:00 Info 

 

 
 8 Lunch All 12:00 - 1:00 Refresh 

 9 

 

Petroleum Update 

 

Wayne H. 1:00 - 1:30 Info 

 
 10 AOC 1 Update and Bioslurper discussion Dan 1:30 – 2:00 Info 

 

 
 11 CAMP Update Gerry 2:00 – 2:30 Info 

 12 

 

Training Schedule Pete P. 2:30 – 3:00 Info 

 13 Partnering Training - Negotiating Skills  Pete P. 3:00 - 4:00 Info 

 14 Facility Update Arturo/Mike 4:00 - 4:15 Info 

 15 1
st
 Day - Meeting Closeout – review action items/next 

agenda/+/-/consensus/facilitator eval. 

Phil 4:15 - 5:00 Planning 

 
 


